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Waste site remediation in 200W Area

PFP Tank D5 below-grate pipe removal

Loading IP-2 containers in K West

Waste stabilization in the mixed waste trench

Test Cutting of Core Component Pot 
Prototype at FFTF 

Z-9 Slant Well drilling
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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed pie plating of 234-5Z and 236-Z gloveports - 1,469 gloveports plated  
• Two solution containers were shipped in April for a total of 364 solution containers shipped to the 

Central Waste Complex  
• Continued shipment of Standard Waste Boxes (SWBs) containing VIPAC fuel pins, shipping 200 pins 

in April, and bringing total pins shipped to 286  
• Completed demobilization of the Interim Secure Storage Facility Project  
• Completed process pipe removal in 241-Z Cell D-5  

− The last of the piping was removed from the below-work-grating level  
• Completed plasma arc cutting of the 241-Z D-8 tank  
• Completed cleaning of the 241-Z D-8 tank interior and removal of generated waste  
• Completed cleaning of 241-Z D-5 pit floor and sump

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Transfer: K East Basin sludge containerization project continued ahead-of-schedule 
progress in vacuuming (4,101 of 8,925 cubicles, 119 ahead of schedule).  Bulk sludge containerization is 35 
days ahead of the October 2006 DNFSB milestone.  The vacuum system was moved to the East Bay and 
cleanout of the South Loadout Pit (SLOP) was initiated.

K West Basin maintained ahead-of-schedule progress in debris removal (821 of 914 debris units completed, 
161 ahead of schedule).  K West loaded two IP-2 containers with canister waste boxes in preparation for 
shipment to the Environmental Restoration Disposal Facility (ERDF).  

The Hose-in-Hose (HIH) project completed 28 of 38 construction acceptance tests.  Installation of the HIH 
system was completed on May 23, 2006 and the Integrated Acceptance Testing (IAT) began on May 24, 
2006.  The HIH project remains 110 days ahead of the May 2007 Defense Nuclear Facilities Safety Board 
(DNFSB) and Tri-Party Agreement (TPA) milestones for completing sludge transfer from the K East to the K 
West Basin.

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of April 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013), 
Nuclear Facility D&D, River Corridor Closure (PBS RL-0041), 
and Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program: Seven shipments totaling 52.6 cubic meters (m3) were completed in 
April.  A backlog of 420 m3 (139 payloads) of certified waste was available for shipment as of May 12, 2006.

Mixed Low Level Waste (MLLW): Dispositioned 100 m3 of MLLW during April for a cumulative total of 5,208 
m3, including macroencapsulation of 66.4 m3 of RCRA debris and 33.6 m3 of retrievably stored MLLW.

K Basin Sludge Processing: Processing of North Load-Out Pit (NLOP) sludge at T Plant was 95 percent 
complete as of May 1, 2006.  An estimated 29 drums of treated sludge remain to be generated with completion 
forecast for late May. 

Regulatory Reporting:  The annual Land Disposal Restriction (LDR) Report was submitted on April 28, 2006, 
completing Tri-Party Agreement milestone M-26-01P. 

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: To date, eleven Calendar Year (CY) 2006 wells and six CY 2007 wells are complete.  Seven 
TPA wells are in progress.   Eight wells are in planning for late spring/summer drilling.  Non-TPA drilling 
activities made significant progress.

Cleaning up Chromium Along the River: Excellent progress has been made towards meeting the remedial 
action objective (RAO) of 20 parts per billion (ppb) for the extraction and compliance wells in the 100-H Area.  
On April 25, 2006, all compliance wells and extraction wells were below 20 ppb.  There will be continued 
monitoring of the chromium concentrations in the wells.  In the 100-K Area, RL received EPA’s approval in 
March to proceed with a new chromium pump-and-treat system near the KW Reactor under the existing 
Record of Decision. 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Reliability Projects:

• Project L-325,  Phase 1, A-8 Substation Construction was completed on April 18, 2006   
− New substation has been energized, placed in normal operating mode, and is providing 

electrical power to 200 East and West Area customers
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040),
continued
Remediation Projects:

U Plant Waste Sites Remediation
• Working excavation of Phase II of 200-W-42 up to the U-Pant Canyon in 

accordance with 200-UW-1 U Plant Waste Sites Action Memorandum (AM)

Closure Projects
• 216-Z-9 Slant Borehole (200-PW-1 Plutonium/Organic Rich Waste Group)  

− The slant borehole reached total planned depth (145 ft. down hole) on May 15, 2006  
− Eleven of twelve soil samples collected for laboratory analysis
− Seven of nine soil vapor samples collected and analyzed using field screening instruments

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Offload: The last of the filled spent nuclear fuel Interim Storage Casks (ISCs) were transferred to the 
200 Area Interim Storage Area.  The limited amount of remaining fuel will be shipped to the Idaho National 
Laboratory.

Current Issues

K Basins Project
Sludge Transfer – HIH testing: Construction installation testing revealed fabrication/installation conditions 
that required work-arounds and resulted in multiple schedule delays.  Engineering and construction resources 
have been applied to remedy deficiencies and the use of Project Management Reserve was authorized to 
recognize the conditions that were identified in the risk assessment.  Additional resources have been assigned 
to provide oversight of corrective actions and a forward-looking review of the readiness process.  FH also 
initiated a corporate “lessons learned” effort specific to design/fabrication for use and application to the 
Sludge Treatment Project (STP).

Sludge Treatment Risk Mitigation: The effects of delaying early procurements as directed by RL on 
April 4, 2006, are under evaluation, with replanning due June 30, 2006.  Additional resources have been 
engaged to gain submittal of the Preliminary Design Safety Analysis as soon as possible, and further requests 
for limited early procurement are under discussions with RL.  The STP continues to maintain a focus on the 
ongoing design review efforts with an eye on opportunities to incorporate lessons learned from the HIH 
design/build effort.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2006 = 0.98
FY 2006 = 0.72

There were five OSHA 
Recordable injuries reported in 
April.  Performance is stable at 
a rate higher than the 0.70 
goal; however, for five months 
in a row the rate has been 
increasing.  Fluor Hanford 
management continue to 
monitor the cases and are 
taking actions to return 
performance to the previous 
low rates.

CY 2006 = 0.15
FY 2006 = 0.13

Through April, the FH Safe 
Hours totaled 646,848 hours.  
The case rate average remains 
statistically stable and well 
within the upper control limit. 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 6.91
FY 2006 = 6.41

The Fluor Hanford first aid case 
rate remains stable on the new 
baseline average.  The current 
average is better than the 
baseline in effect in January 
2002.

CY 2006 = 0.30
FY 2006 = 0.25

The FH DART case rate is stable 
on the current baseline, on par 
with the Performance Objectives, 
Measures and Commitments  
(POMCs) performance target of 
0.25, and slightly above the Fluor 
Corporate goal of 0.18.
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FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: April 2006 schedule performance reflected a +$2.1M/+0.6 percent favorable 
schedule variance.  The most significant schedule variances are discussed in the following sections:  Nuclear 
Facility D&D, Remainder of Hanford (Section D). 

Cost Performance: April 2006 cost performance reflected a +$9.7M/+2.6 percent favorable cost variance.  
The most significant cost variances are discussed in the following sections: Nuclear Facility D&D, Remainder 
of Hanford (Section D), and Safeguards and Security (Section H). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.6 $1.6 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $137.3 $135.4 $1.9 

SNF Stabilization & Disposition RL-0012 $122.8 $121.7 $1.1 
Solid Waste Stabilization & Disposition RL-0013 $170.2 $173.2 ($3.0)

Safeguards & Security RL-0020 $83.0 $75.5 $7.5 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $48.0 $48.2 ($0.2)

Nuclear Facility D&D, Remainder of Hanford RL-0040 $66.1 $63.8 $2.3 
Nuclear Facility D&D, River Corridor Closure RL-0041 $0.0 $0.0 $0.0 

FFTF Project RL-0042 $47.1 $39.5 $7.7 
HAMMER RL-0043 $7.4 $6.1 $1.2 

Operate Waste Disposal Facility RL-0080 $3.4 $3.3 $0.1 
HAMMER SR-MS100 $0.9 $0.9 $0.0 

$687.5 $669.0 $4.2 ($0.8) $15.2
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2006 Fiscal 
Year Spend 

Forecast

Control Point Variance

Total FH

PBS Title PBS
Projected FY 
2006 Funding

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.8 $0.6 $0.7 -$0.1 -15.3% -$0.1 -14.3% $1.3

RL-0011 Nuclear Materials Stabilization & Disposition $64.0 $65.9 $67.9 $1.9 3.0% -$1.9 -2.9% $114.4

RL-0012 SNF Stabilization & Disposition $67.1 $64.3 $64.2 -$2.8 -4.2% $0.1 0.1% $119.2

RL-0013 Solid Waste Stabilization & Disposition $86.0 $86.7 $86.2 $0.7 0.8% $0.5 0.5% $160.1

RL-0020 Safeguards & Security $44.6 $41.9 $38.6 -$2.7 -6.0% $3.3 7.8% $83.8

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $24.3 $24.0 $24.5 -$0.3 -1.4% -$0.6 -2.4% $45.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $28.3 $33.8 $27.0 $5.5 19.6% $6.8 20.2% $54.8

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $20.8 $21.2 $20.4 $0.4 2.1% $0.8 4.0% $42.0

RL-0043 HAMMER $3.3 $3.2 $3.3 -$0.1 -1.7% $0.0 -1.4% $7.4

RL-0080 Operate Waste Disposal Facility $1.3 $1.3 $1.1 $0.0 0.0% $0.2 13.8% $2.3

HQ-MS100 HAMMER $0.2 $0.1 $0.5 -$0.1 -43.5% -$0.3 -326.0% $0.3

Subtotal Sub-project Work scope $340.5 $343.1 $334.4 $2.6 0.8% $8.7 2.5% $630.7
4.4.6.1+.2 Request for Services & HAMMER RFSs $5.8 $5.3 $5.1 -$0.5 -8.3% $0.3 4.8% $10.2

4.4.6.3 Work Orders from PNNL $4.2 $4.2 $4.0 $0.0 -0.1% $0.2 4.1% $7.9

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $0.5 $0.5 $0.2 $0.0 0.0% $0.3 56.4% $1.0

4.4.6.7 Work Orders from CH2M HILL $17.1 $17.1 $16.7 $0.0 0.0% $0.4 2.4% $31.7

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $2.1 $2.1 $2.3 $0.0 -0.4% -$0.2 -8.4% $4.1

Total Work For Others $29.8 $29.3 $28.3 -$0.5 -1.7% $0.9 3.2% $55.0
Total FH Contract Work scope $370.3 $372.4 $362.7 $2.1 0.6% $9.7 2.6% $685.6
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2006 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone from FY 2005 (M-034-33B, Complete K East Sludge Containerization), 
remains overdue.  A request for its extension was denied; therefore, the milestone will remain listed as 
overdue until its completion (currently forecast for September 2006).  

April 2006 milestone performance shows no FY 2006 Enforceable Agreement milestones overdue to date, nor 
are any currently forecasting late completion.  

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.9 55.2 52.7 53.7 62.4 56.7 58.0 65.5 53.1 63.8 70.8

Monthly BCWP 43.4 52.5 54.6 52.8 49.9 64.1 55.0

Monthly ACWP 36.5 54.4 58.4 47.0 54.5 53.4 58.7

FYTD BCWS 37.9 89.8 144.9 197.7 250.3 314.3 370.3 427.6 492.2 545.6 611.6 685.6

FYTD BCWP 43.4 95.8 150.6 203.4 253.3 317.4 372.4

FYTD ACWP  36.5 90.8 149.2 196.2 250.8 304.0 362.7

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 11 2 0 0 3 4 0 20
DOE-HQ 0 0 0 0 0 0 0 0

RL 23 1 0 1 8 12 0 45
Total FH 34 3 0 1 11 16 0 65

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

*  Remediation Complete: Credit was taken in April for 216-Z-21, completed 9/15/05; 
for 221B NANU, completed 10/6/05; and for 221B SHNU, completed 10/6/05.  
Completions were taken by Reclassification to "No Action". 

1st 2nd April FY 2006 May Jun 3rd 4th FY 2006 
Qtr Qtr 2006 To Date 2006 2006 Qtr Qtr Total

Planned      -          -       -           -       -       -         -              7          7 
Actual       1        -       -             3     -       -         -             -           - 

Planned      -           1     -             1     -          2            4          7 
Actual      -          -       -           -       -         -             -           - 

Planned      -          -       -           -        1      1        2            1          3 
Actual      -          -        3           3     -       -         -             -           - 

Planned      -          -       -           -       -       -          2            3          5 
Actual      -          -       -           -       -       -         -             -           - 

Planned 0.3 0.3 0.1 0.7 0.0 0.2 0.3 0.3       1.2 
Actual     0.2 0.28        - 0.48        -        -         -            -           - 

Planned    175      175     58        408     58     59    175        175      700 

Actual      39        42     53        134      -        -         -             -           - 

Planned    583      584   195     1,362   195   194    584        584   2,335 

Actual    273      194   133        600      -        -         -             -           - 
Planned       -           -        -            -        -        -         -              1          1 
Actual        1         -        -              1      -        -         -             -           - 

Remediation Complete
(# of release sites)   *

Measure/Units

Industrial Facility Completions 
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) 

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) 

Material Access Areas 
Eliminated (# of areas)
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through May 22, 2006.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
   
None to report. 
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Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Authorization Agreement for K-Basins 

(review annually and update as necessary)
CD0001 C.2.1.1.1.1.c 

DELIVERABLES 
WBS 4.1.1.1.8 
100K Safe & 
Compliant 
Maintain and 
Update Safety 
Basis and 
Authorization 
Agreement for 
SNF Facilities 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.1, 
DELIVERABLES, 
CD0001 
 
DE-AC06-
96RL13200, H.41

Authorization 
Agreement for 
K-Basins 
(2005) 
Planned: 2 
April 2006 

      

CD0324 C.2.1.1.1.3.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0324 
 
DE-AC06-
96RL13200, RL-
012, 1b(3)a 

Found fuel and 
scrap 
transferred from 
KE to KW 
Commitment: 
31 July 2005 
Planned: 9 
November 
2006 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0319 
 
DE-AC06-
96RL13200, RL-
012, 1b(1) 

Sludge 
removed from 
K-East Basin as 
required to 
allow removal 
of the basin as 
low-level waste.
Commitment: 
31 July 2005 
Planned: 31 
May 2007 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 31 
October 2006 

      

CD0326 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Immobilize 
and Package 
KE/KW Basins 
Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0326 
 
DE-AC06-
96RL13200, RL-
012, 1b(4) 

Commenced 
sludge 
treatment 
acceptable 
under the 
current draft 
WIPP WAC. 
Commitment: 
30 March 2006
Planned: 1 
December 
2008 

      

 

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through May 22, 2006.  

*

*

*

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.
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Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0329 C.2.1.1.1.6.c 

DELIVERABLES 
WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0329 
 
DE-AC06-
96RL13200, RL-
012, 1c(2)b 

Three K East 
Basin bays 
debris and 
contamination 
removed, 
immobilized or 
encapsulated 
Commitment: 
28 February 
2006 
Planned: 2 
November 
2007 

      

Submittal of Department of Natural 
Resources Land Lease Monitoring Report 

(Monthly) 

CD0108 C.3.9.1.c 
DELIVERABLES 

WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe & 
Compliant 300 
Area TEDF 
Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.9.1, 
DELIVERABLES, 
CD0108 Submittal of 

Department of 
Natural 
Resources 
Land Lease 
Monitoring 
Report (2006, 
April) 
Planned: 31 
May 2006 

      

Nuclear Material Accountability 
Transaction Data Report (Monthly) 

CD0114 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0114 

Nuclear 
Material 
Accountability 
Transaction 
Data Report 
(FY2006 May)
Planned: 13 
June 2006 

      

Nuclear Material Balance Report (Monthly)CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0115 

Nuclear 
Material 
Balance Report 
(FY2006 May)
Planned: 15 
June 2006 

      

200E, 200W, 400 Area Drinking Water 
Report (Monthly) 

CD0300 C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0300 

200E, 200W, 
400 Area 
Drinking Water 
Report (2006, 
May) 
Planned: 10 
June 2006 

      

Annual Radionuclide Air Emissions ReportCD0164 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0164 

Annual 
Radionuclide 
Air Emissions 
Report (2006) 
Planned: 13 
June 2006 

      

 

Contract Deliverables, continued

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.



PHMC Performance Report                                         April 2006
Section A Overview

DOE/RL-2000-76, Rev. 66 Overview A: 13

Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
AOP Annual Compliance Certification 

Report 
CD0142 C.5.1.1.c 

DELIVERABLES 
WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0142 

AOP Compliance 
Certification 
Report (2006) 
Planned: 30 May 
2006 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report 

(Monthly) 

CD0288 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0288 National Pollutant 

Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2006, 
April) 
Planned: 25 May 
2006 

      

Update to the approved Quality Assurance 
Program Description (QAPD) (Annual) 

CD0136 C.5.1.5.c 
DELIVERABLES 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.5, 
DELIVERABLES, 
CD0136 

2006 Update to 
the approved 
Quality 
Assurance 
Program 
Description 
(QAPD) 
Planned: 31 May 
2006 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0179 

Contract Funds 
Status Report 
(April FY06) 
Planned: 26 May 
2006 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges 
(FY2006 May) 
Planned: 10 
June 2006 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

(Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(FY2006 May) 
Planned: 10 
June 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Fiscal Year 200X Contractor Post Retirement 
Benefits Other Than Pensions (PRB) for DOE 
Financial Statement Disclosures (FAS 106) 

(Annual) 

CD0275 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0275 

Fiscal Year 200X 
Contractor Post 
Retirement 
Benefits Other 
Than Pensions 
(PRB) for DOE 
Financial 
Statement 
Disclosures (FAS 
106) (FY2006) 
Planned: 21 June 
2006 

      

Fiscal Year 200X on Contractor Pension Data 
for DOE Financial Statement Disclosures 

(FAS 87) (Annual) 

CD0276 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0276 Fiscal Year 200X 

on Contractor 
Pension Data for 
DOE Financial 
Statement 
Disclosures (FAS 
87) (FY2006) 
Planned: 23 May 
2006 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (FY2006 
May) 
Planned: 10 June 
2006 

      

GFS/GFI Report (Quarterly) CD0284 C.5.3.2.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Baseline 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.2, 
DELIVERABLES, 
CD0284 

GFS/GFI Report 
(FY2006 3rd 
Quarter) 
Planned: 20 June 
2006 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (4/2006) 
Planned: 6 June 
2006 

      

 


